COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 18/ 2015

ESTI MATE SUMVARY 16:11: 34
CONTI D: C19498 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 19498-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 42.5 DAYS TI ME ALLOW 60 WORK DAYS
SH 128 RESURFACI NG ELDCRADO TO WADSWORTH PERCENT TI ME: 70. 83 ORI G TI ME ALLOW 60 WORK DAYS

PRQJECT NO NH 1281- 014

SH 128 RESURFACI NG ELDCORADO TO WADSWORTH

NAME OF ROAD: 128A
PRQJIECT COUNTI ES: BROOWFI ELD, REG ON 1 JEFFERSON, REG ON 1
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 08/ 13/ 2015 DATE TI ME STARTED 06/ 08/ 2015
10170 Church Ranch Wy, Ste. 201 DATE LET 03/ 05/ 2015 DATE WORK BEGAN 06/ 08/ 2015
DATE AWARDED 03/ 19/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 20/ 2015 DATE ACCEPTED
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 06/ 08/ 2015
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 1,364, 396.50 PARTICl PATING $ 1,032, 649. 38 $ 1, 032, 649. 38
AWARD PRQJECT AM: $ 1,807, 157. 20 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 75. 69% TOTAL EARNI NGS 1,032, 649. 38 1,032, 649. 38
FUNDS AVAI LABLE: $ 331, 747.12 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 1, 032, 649. 38 1, 032, 649. 38
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -27,107. 36 -27,107. 36

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 1, 005, 542. 02 1, 005, 542. 02

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 1, 005, 542. 02 1, 005, 542. 02

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 100554202

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19498- BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH 1281- 014 ESTI MATE NO 0001 16: 11: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 78, 554. 000 0. 000
Sy 78, 554. 000 129, 614. 10
1. 65000 78, 554. 000 129, 614. 10
0010 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
2.25000 0. 000 0. 00
0015 202- 04002 *C ean Culvert 1. 000 0. 000
EACH 2. 000 2,988. 00
1, 494. 00000 2. 000 2,988. 00
0020 202- 04005 *C ean Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
332. 00000 0. 000 0. 00
0025 203- 00000 Uncl assi fi ed Excavation 52. 000 0. 000
cY 52. 000 1, 554. 80
29. 90000 52. 000 1, 554. 80
0030 203-01500 Bl adi ng 2. 000 0. 000
HOUR 0. 000 0. 00
154. 00000 0. 000 0. 00
0035 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
229. 00000 0. 000 0. 00
0040 203-01622 Sweepi ng (Wth Pickup Broon) 75. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0045 203- 02330 *Labor er 16. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0050 208- 00035 *Aggr egat e Bag 15. 000 0. 000
LF 15. 000 160. 50
10. 70000 15. 000 160. 50
0055 208- 00051 *StormDrain Inlet Protection (Type 1) 2.000 0. 000
LF 2.000 42.60

21. 30000 2.000 42. 60



CONTI D C19498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19498- Bl D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH 1281-014 ESTI MATE NO 0001 16:11: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 1, 925. 00
1, 925. 00000 1. 000 1, 925. 00
0065 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0070 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
471. 00000 0. 000 0. 00
0075 208- 00205 *Erosion Control Supervisor 30. 000 0. 000
HOUR 0. 000 0. 00
154. 00000 0. 000 0. 00
0080 210-04010 Adj ust Manhol e 2.000 0. 000
EACH 2.000 2,160. 00
1, 080. 00000 2.000 2,160. 00
0085 210-04050 Adj ust Val ve Box 2.000 0. 000
EACH 2.000 954. 00
477. 00000 2.000 954. 00
0090 210-04200 *Adj ust CGuardrail 1, 195. 000 0. 000
LF 0. 000 0. 00
13. 80000 0. 000 0. 00
0095 304- 06000 Aggregate Base Course (Cl ass 6) 162. 000 0. 000
TON 161. 750 8, 896. 25
55. 00000 161. 750 8, 896. 25
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
121. 00000 0. 000 0. 00
0105 403-00800 Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0. 00
0110 403-33841  Hot Mx Asphalt (Grading S) (100) (PG 64-22) 107. 000 0. 000
TON 106. 680 12, 268. 20
115. 00000 106. 680 12, 268. 20



CONTI D C19498 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19498- Bl D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH 1281-014 ESTI MATE NO 0001 16:11: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 11, 026. 000 0. 000
TON 11, 026. 760 782, 899. 96
71. 00000 11, 026. 760 782, 899. 96
0120 411-10255  Enulsified Asphalt (Sl ow Setting) 3, 650. 000 0. 000
GAL 3, 650. 000 8, 760. 00
2.40000 3, 650. 000 8, 760. 00
0125 608-00015 *Det ect abl e \\r ni ngs 136. 000 0. 000
SF 136. 000 7,031. 20
51. 70000 136. 000 7,031. 20
0130 612-00001  *Delineator (Type I) 60. 000 0. 000
EACH 0. 000 0. 00
37. 60000 0. 000 0. 00
0135 612-00002  *Delineator (Type Il) 20. 000 0. 000
EACH 0. 000 0. 00
40. 90000 0. 000 0. 00
0140 612-00003 *Del i neator (Type II1) 10. 000 0. 000
EACH 0. 000 0. 00
44. 30000 0. 000 0. 00
0145 613-07000 *Pul | Box (Special) 2. 000 0. 000
EACH 2.000 598. 00
299. 00000 2.000 598. 00
0150 614-00012 *Sign Panel (Cass I1) 28. 000 0. 000
SF 0. 000 0. 00
27.70000 0. 000 0. 00
0155 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
608. 50000 0. 000 0. 00
0160 614-72875 *Loop Detector Wre 728. 000 0. 000
LF 728. 000 3,239. 60
4. 45000 728. 000 3,239. 60
0165 625-00001 *Construction Surveying (Hourly) 33. 000 0. 000
HOUR 33. 000 4, 488. 00
136. 00000 33. 000 4, 488. 00



CONTI D C19498 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19498- Bl D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH 1281-014 ESTI MATE NO 0001 16:11: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 1. 000 54, 390. 00
54, 390. 00000 1. 000 54, 390. 00
0175 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 900 5,975. 10
6, 639. 00000 0. 900 5,975. 10
0180 627-00007 *Epoxy Pavenent Marking (Special) 169. 000 0. 000
GAL 0. 000 0. 00
229. 00000 0. 000 0. 00
0185 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 569. 000 0. 000
GAL 567. 500 11, 406. 75
20. 10000 567. 500 11, 406. 75
0190 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 8, 921. 000 0. 000
SF 0. 000 0. 00
12. 90000 0. 000 0. 00
0195 627-30205 *Ther nopl asti ¢ Pavenent Marking (Wrd- Synbol ) 940. 000 0. 000
SF 0. 000 0. 00
15. 70000 0. 000 0. 00
0200 627-30210 *Ther mopl astic Pavenent Marking (Xwal k- St opl i ne) 3, 746. 000 0. 000
SF 0. 000 0. 00
13. 40000 0. 000 0. 00
0205 630- 00000 *Fl aggi ng 500. 000 0. 000
HOUR 436. 250 19, 631. 25
45. 00000 436. 250 19, 631. 25
0210 630- 00007 *Traffic Control Inspection 24. 000 0. 000
DAY 17. 000 2,881.50
169. 50000 17. 000 2,881.50
0215 630-00012 *Traffic Control Managenent 60. 000 0. 000
DAY 24.000 16, 080. 00
670. 00000 24.000 16, 080. 00
0220 630- 00015 *Uni formed Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
67. 70000 0. 000 0. 00



CONTI D C19498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19498- BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: NH 1281- 014 ESTI MATE NO 0001 16:11: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630- 00015 *Uni formed Traffic Control Coordination 2.000 0. 000
HOUR 0. 000 0. 00
67. 70000 0. 000 0. 00
0230 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0. 000
EACH 1. 000 282. 00
282. 00000 1. 000 282. 00
0235 630-80341 *Construction Traffic Sign (Panel Size A 6. 000 0. 000
EACH 6. 000 304. 80
50. 80000 6. 000 304. 80
0240 630- 80342 *Construction Traffic Sign (Panel Size B) 11. 000 0. 000
EACH 11. 000 3,102. 00
282. 00000 11. 000 3,102. 00
0245 630-80343 *Construction Traffic Sign (Panel Size C 2.000 0. 000
EACH 2.000 564. 00
282. 00000 2.000 564. 00
0250 630- 80344 *Construction Traffic Sign (Special) 32.000 0. 000
SF 32. 000 867. 20
27.10000 32. 000 867. 20
0255 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 3, 950. 00
3, 950. 00000 1. 000 3, 950. 00
0260 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
2,822. 00000 0. 000 0. 00
0265 630-80520 *Mobi | e Pavenment Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
1, 676. 00000 0. 000 0. 00
0270 630-85041 *Mobi | e Attenuator 5. 000 0. 000
DAY 2.000 1, 200. 00
600. 00000 2.000 1, 200. 00
0275 700- 70010 F/ A M nor Contract Revisions Exploratory Coring 35, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19498- BI D ESTI MATE RUN 08/ 18/ 2015
PRQIECT: NH 1281-014 ESTI MATE NO 0001 16: 11: 34
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70012 F/ A Asphalt Pavenent |ncentive - 88, 000. 000 0. 000
FA -88,192. 130 -88,192.13
1. 00000 -88,192. 130 -88,192.13
0290 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70018 F/ A Roadway Snoot hness | ncentive -2,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 11, 746. 000 0. 000
FA 11, 746. 200 11, 746. 20
1. 00000 11, 746. 200 11, 746. 20
0305 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,343,516.00% 1,011,768.88% 1,011, 768.88
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0325 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 14, 042. 00
14, 042. 00000 1. 000 14, 042. 00
0330 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 6, 285. 00
6, 285. 00000 1. 000 6, 285. 00



CONTI D C19498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
ESTI MATE RUN 08/ 18/ 2015

PCN: 19498-BI D
PRQIECT: NH 1281-014 ESTI MATE NO 0001 16:11: 34
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0335 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 553. 50
553. 50000 1. 000 553. 50

CAT 0400 CURRENT AMI  $ 20, 880.50 $ 20,880.50 % 20, 880. 50

PRQJECT TOTAL CURRENT AMI $ 1,364,396.50$% 1,032,649.38% 1,032, 649.38



